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July 31, 2006 ORIGINAL

Marlene H. Dortch, Secretary
Fcderal Communications Commission
445 12th Street, S.W.
Washington, D.C 20554

'i ;) I 2006

~ed.lal Communications CommiSSlOf,
Qlfice of SecretarY

Re: CC Docket 94~102
E911 Handset Penetration Quarterly Report
Northcast Communications of Wisconsin d/b/a Cellcom

Dcar Ms. Dortch:

On behalf of Northeast Communications of Wisconsin d/b/a Cellcom ("Cellcom"),
there is submitted herewith a report of the status of the carrier's progress in achieving 95%
system wide penetration of location~capablehandsets.

Cellcom is a Tier III that provides wireless service in parts of rural Wisconsin and
Michigan. This report is submitted in compliance with the terms of the Order, CC Docket
No. 94~ 102, FCC 05~200, released December 9, 2005, conditionally granting Cellcom an
extension through December 9, 2006, of the deadline for compliance with Section
20.18(g)(I)(v) of FCC rules, 47 CP.R. § 20. I8(g)(I)(v).

Should any questions arise with respect to this matter, please feel free to
communicate directly with the undersigned.

Very truly yours,

'~uJlj
Todd Slamowitz

Enclosure
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NORTHEAST COMMUNICAnONS OF WISCONSIN, INC
D/B/A CELLCOM

E9Il REPORT

AUGUST 1,2006

1. The number and status of Phase II requests from Public Safety Answering
Points

• Number of counties in which Cellcom provides service = 22
o Number of counties that have not requested Phase II =7
o Number of requests received = 15

• Number of requests considered invalid = 0
• Number of counties where Cellcom has implemented Phase 11

= 13
• Number of counties with implementation date scheduled = 2

2. The dates on which Phase II service has been implemented or will be
available to PSAPs served by Cellcom's wireless network

• Cellcom has already implemented Phase 11 service in the following eleven
counties: Brown, Calumet, Door, Lincoln, Manitowoc, Marathon,
Outagamie, Portage, and Winnebago (in the state of Wisconsin); and Delta,
Dickinson, Houghton, and Marquette (in the state of Michigan).

• Cellcom is scheduled to provide Phase II service to the following counties 
Marinette (12/31/06) and Oconto (August 2006). NOTE: Marinette
County - Cellcom is currently ready to tum Phase II service on in Marinette
County. The reason for the delay is that the PSAP is not ready to receive
and utilize Phase II data. Marinette County has repeatedly delayed the
implementation date so the date listed is just a guess as to when they will
actually be ready to go. Once they have set a firm date, we will adjust this
answer accordingly. Oconto County - due to an oversight on the part of the
PSAP, Cellcom did not receive a Phase II request from Oconto County.
Oconto noticed this error in May and immediately sent Celieom a request.
Per FCC rules, Oconto asked Cellcom to have Phase II service available in
November (six months after request). In conversations with Oconto, they
asked if there was anything Cellcom could do to speed up implementation
since they would be ready to go in August. Cellcom put in the extra effort
and worked overtime to move up the implementation date. Celieom will be
turning the service on sometime in August.

• Counties that have not requested Phase II service from Cellcom: Fond du
Lac, Iron, Kewaunee, Menominee, Shawano, Sheboygan and Waupaca (all
in the state of Wisconsin)

... --_ ..__..._----



• Cellcom is prepared to implement Phase II service within six months of
receipt of a valid request from any county that is served by Cellcom's
network. Since the county determines that date, it is impossible for Cellcom
to know the estimated date for which Phase II service will be available for a
specific county where Cellcom has yet to receive a request.

• The counties included an estimated date as to when they would be ready for
Phase II service in their E9ll grant applications to the state of Wisconsin.
A table showing these estimated dates was attached to our initial report.
The PSAPs are not updating this table, so Cellcom will not be including this
table in each filing. If there is a need to see this table, we would refer you to
the table that was included with our February 1,2006 quarterly report.

3. The status of coordination efforts with PSAPs for alternative 95 % handset
penetration dates

• Cellcom continues to coordinate its E9ll efforts with local PSAPs.
Cellcom provides this quarterly report to each of the 20 PSAPs served by
Cellcom who have implemented, or will be implementing, Phase II E9 t 1.
Please note that two counties - Iron and Menominee - have indicated they
are no plans to implement Phase II E9l t. Therefore, they are not receiving
our quarterly reports. In addition, Cellcom responds in a timely manner to
any inquiries we receive from PSAPs and to any PSAP requests for Phase II
servIce.

4. Efforts to encourage customers to upgrade to location-capable handsets

• Cellcom continues to offer various aggressive incentive programs to its
subscribers, including those subscribers that still use non-compliant
handsets. In the past quarter, Cellcom completed a direct mail promotion
that was targeted solely at customers who had non-compliant handsets in the
Manitowoc (Wisconsin) area. The promotion resulted in an 11% take rate
so Cellcom is looking to implement similar programs in other markets. In
addition, Cellcom contacted all analog prepaid customers who had non
compliant handsets. We were able to convert 27% ofthe customers to
compliant handsets and deactivated the remaining 73%.

5. The extent of subscribers located in areas with analog service

• Cellcom currently has no subscribers located in areas with analog service
only. All cell sites in its network - except one - have digital capabilities.
However, there are subscribers, especially those who use analog 3-watt bag
phones, who receive a stronger, clearer analog signal despite the availability
of a digital signal.



6. The percentage of customers with location-capable phones

• As of June 30, 2006, Cellcom is at 91.3% penetration.

7. Status in achieving compliance and whether Cellcom is on schedule to meet
its revised 12/09/06 deadline

• Although Cellcom has made substantial strides since mid-200S, it does not
expect to continue transitioning customers to compliant handsets at the same
rate. Despite all of its efforts, Cellcom still faces obstacles with its analog
subscribers and the extended chum rate with respect to non-compliant
handsets. Thus, Cellcom will make every effort possible to satisfy its 9S%
penetration requirement by December 9,2006, but, at this time, believes it
will not meet it.


